
MONTHLY PROJECT OVERVIEW
I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.
Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design
Notice to Proceed: December 7, 2009 Construction
Original Contract Time: 929 Calendar Days Overall
Original Substantial Completion: June 2012
Original Contract Amount: $107,500,000                        % Complete
Revised Contract Amount: $108,200,885

September 2010 Highlights
Project Status as of:  September 30, 2010    

Contract Days Elapsed: 297 of 929 = 32.0%
$

Project Location: I-405/NE 8th St to SR 520 
Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F
WIN:  U40541F
Federal Aid Project: ARRA-4053(858)

September 2010
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Contract Amount Paid to Date: $28,337,393 = 25.1%
Contract Amount Paid This Period: $3,573,142 = 3.2%
Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow

Design-Build Schedule Summary

The Design Builder has had their field testing laboratory reviewed by the
WSDOT and have received approval to store and break concrete test
cylinders and to run aggregate gradation tests The Design Builder is

Design: The plans have been "Released for Construction" (RFC) for bridge
and roadway work on I-405 and SR 520. There are numerous ITS, signage,
illumination, drainage and utility plans nearing completion. There were 156
design related submittals in September. Design is approximately 78%
complete Final design will be completed this Fall and the majority of design
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cylinders and to run aggregate gradation tests. The Design Builder is
running day and night inspection crews to accommodate daytime
structure work and night time drainage and pavement rehabilitation
work.  

Materials test results are being entered into SAMs, the Statistical
Analysis of Materials software program. This program will compare test
data from QA, Quality Assurance the Design Builder and from QV,
Quality Verification the WSDOT. If the statistical evaluations are good,
SAMs will validate the Design Builders test results which then be used
for the acceptance of the material.  

complete. Final design will be completed this Fall and the majority of design
documents will be released for construction by the end of this year.

Construction: Construction continues on the NE 12th Street Bridge
substructure, walls 030 and 050 leading up to the NE 12th Street bridge and
walls 555 and 590 along NB 405. Dowel bar retrofit installation along NB 405.
Preparation for the SR 520 traffic shift. SCL light transmission tower was
installation and power line transfer to the new tower. Pier construction began
for the NE 10th Street bridge and abutment and pier construction began for the
Braids bridge.  Installation of soldier piles for wall 160 by SR 520. 

The PI team continues to inform area businesses and residents about
upcoming construction and closures. The team sent a flyer to area
resident informing them of noisy night time work in September for

Minimizing impacts from the delay of the Lowe's P&U to the schedule,
MOT, Buy America are areas of concern for our project.

Public Information & Community Outreach
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Summary Project Schedule

Risks / Challenges / IssuesRisks / Challenges / Issues
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For more information, Call 425.889.0267 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/

resident informing them of noisy night time work in September for
pavement repair. The team is working on a communications plan for
the removal of the NE 12th Street bridge in the spring of 2011.  

Construction of the NE 12th Street bridge substructure. Continuing
work Braids bridge and NE 10th piers. and Beginning work on Northup
bridge and 124th Street bridge work will begin. Relocation of UI 488 by
Lowes property.

Public Information & Community Outreach
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Summary Project Schedule

Upcoming Activities - Fall 2010

Risks / Challenges / IssuesRisks / Challenges / Issues
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